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{# TASK ORDER AND REPORT DESCRIPTION
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Parsons will assist General Services Administration (GSA) by providing construction management
services and oversight during building renovations at the U.S. Environmental Protection Agency
(EPA) Region 8 Headquarters offices, located at 1595 Wynkoop Street, Denver, Colorado.

Parsons construction manager (CM) will provide part time support to this Task Order and will be
the federal owner’s representative, responsible for review, oversight, and validation throughout
construction and responsible for ensuring the construction sequence of operations, budget and
schedule meets the owner requirements while allowing for the successful completion of the EPA

Wynkoop Building Renovation Project.

The project consists of the renovation of approximately 143,000 ANSI/BOMA Office Area
(ABOA) square feet of interior finish throughout 7 of the 9 building floors (i.e., floors 1-7). This
project will be performed, by the General Contractor (GC), Boots Construction Co., in five phases

as summarized below:

Phase I: Floors 3 & 4 — Furniture move out, construction, furniture return.
Phase II: Floor 5 — Furniture move out, construction, furniture return.
Phase I1I: Floor 6 — Furniture move out, construction, furniture return.
Phase IV: Floor 7 — Furniture move out, construction, furniture return.

Phase V: Floors 1 & 2 — Construction, move excess furniture to Federal Center.

This document lists the overall activities observed by Parsons in support of the EPA Wynkoop
Building Renovation Project for the week of June 4, 2018.

2.4y ACTIVITIES FOR THE WEEK OF JUNE 4, 2018

2.1 CONFORMANCE WITH PLANS AND SPECIFICATIONS
It was recently discovered that a few select locations on the Plans for the 3™ floor show conflicting
wall design specifications (i.e., both deck-to-deck and deck-to-ceiling grid wall designs can be
interpreted at these select locations). Currently, there are discussions regarding these details and
whether they should be constructed deck-to-deck or deck-to-ceiling grid. Dilemmas associated
with these two details are as follows:
1. Deck-to-deck wall design provides more effective sound barrier conditions between
offices but creates problems with return air ventilation conditions above the ceiling grid

(e.g., channeled, or funneled return air above the ceiling grid due to deck-to-deck wall
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construction changes the return air vacuum conditions and causes ceiling tiles to vibrate

or be sucked up).
2. Deck-to-ceiling grid wall design provides less effective sound barrier conditions between

offices but allows for proper return air conditions and avoids problems with ceiling tiles.

2.2  CONFORMANCE WITH PROJECT CONSTRUCTION SCHEDULE

Currently, Boots Construction has stated that they are twenty-one (21) days behind schedule due
to delays regarding security (GSA/EPA approvals and tasks associated with changes). Contractor
will attempt to make up this delay throughout the following phases of work. Waring has provided
GSA/EPA notification detailing the specifics regarding these delays.

2.3  AcCTiviTIES PERFORMED DURING THE WEEK OF JUNE 4, 2018
Phase 1 — Floors 3 & 4:
e Resume door security hardware installations at elevator lobby areas on 3™ & 4™ floors.
e Resume working on punch list items on 3™ & 4 floors.
Phase 2 — Floor 5:
e Negative pressure observed in the construction area.
e Resume HVAC, electrical, and security installations.
e Continue framing, drywall, and door frame installations.
e Underfloor fan power box completed installation in 5143.
e VAV installation complete.
e Fire alarm rough-in installation complete.
e Begin framing and in-wall electrical inspections.
e Resume HVAC sub-floor modifications.
e Resume security installations.
e Completed pulling security cables.
e Removed water fountain.
e Filled in cubby near SF22.
Building Roof Antenna:
e Prepare to install structural steel fall protection railings around pit.
e Prepare to install additional antenna support anchors.
Parking Level P2:

e Prepare to make fencing modifications.

2.4  DISCUSSIONS DURING THE WEEK OF JUNE 4, 2018
e Discussions are ongoing regarding wall construction designs and whether to implement the

deck-to-deck or deck-to-ceiling grid option. To avoid additional delays, Boots will resume
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wall framing on the 5™ floor and will frame walls deck-to-deck but will only drywall to top

of ceiling grid. Following EPA/GSA decision on final wall design, Boots will address as
appropriate.

Phase I Punch List items for the 3™ & 4™ floors are approximately 75% complete. Boots
anticipates having all items completed within the next week. Awaiting material delivery to
complete the remaining tasks.

GSA finalizing Leasing Agreements #8.

Discussions regarding how best to makeup currently project delays (21 days) are ongoing.
Waring submitted potential Change Order #20 for work station signage ($33,887.07; see
Attachment I). The proposed amount of name tags does not match the actual number of
cubes on the floors. The 3™ floor has 91 new cubes and the proposal states that there are
214 new cubes. GSA believes the price is too high and will need to be adjusted.

Ceiling cloud configuration and lighting fixture finishes near conference room 5148 are
currently being discussed. GSA/EPA are waiting for RFI from Boots regarding these
issues before making final decision.

LINX stated that the remaining Phase 1 item is the IG installation. LINX would like to
complete the installation late next week. Grace still requires the MAR document and the
alarms still need to be verified. The permit and inspection can only occur after the IG
installation.

LINX stated that the cabling has been completed on the 5™ floor.

The Security Phase 1 Punch walk is tentatively scheduled for June 20", with Grace and
Bruce in attendance.

Discussion of the card readers on the 2 doors on the 5™ floor leading out to the terrace.
These doors will have the card readers on the outside, if people get trapped there is a call
box on the card reader they can use to get back in.

The 4™ floor alarm was going off the morning of June 6™. The key override did not work.
The security guards had to press the handicap automatic door button to silence the alarm.
Boots stated the magnetic locks were not shutting off correctly and that the key overrides
were installed backwards. The issue is being investigated.

Buehler stated that %4 of the records content has been moved over. They predict to have the
rest of the records completed along with the library content on Monday, June 11,

Grace stated that all contractors need to have their badges displayed at all times.

Eddie stated that next Thursday, June 14" EPA will be having a teleworking day and that

the building will be essentially closed. All participants for the meeting will have to call in.
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2.5 RFIS AND SUBMITTALS

Charlie Peterson, GSA Project Manager, to be the point of contact (POC) for all submittals.
RFIs:

No RFIs were received this week.

Submittals:

No Submittals were received this week.

Parsons CM is maintaining a Submittals log as a separate deliverable to GSA.

2.6 CHANGE ORDERS:

Please refer to Attachment 1 for a detailed and updated log of change orders for this project.

2.7 DRAWING REDLINE NOTES:
There were no redline mark-ups recorded during this period. Parsons CM is maintaining a
Redlines log as a separate deliverable to GSA.

2.8 TwoO WEEK LOOK AHEAD & CRITICAL PATH ITEMS PROVIDED BY THE
(CONTRACTOR:

Two Week Look Ahead:

e Phase I Punch List items resolution for 3" & 4™ floors;

e Begin ceiling grid patch on 5% floor;

e Begin field measure glazing on 5% floor;

e Begin above ceiling modifications on 5% floor;

e Install new drinking fountain on the 5% floor; and

e Begin primer & 1* coat of paint on 5% floor.

e Underfloor fan power box inspection on the 5% floor.

Critical path activities or pending resolutions:

e Security — complete security hardware and software installation for 3" & 4% floors.

2.9 PUNCH LIST ITEMS TO CLOSE OUT EACH PHASE OF WORK:
Please refer to Attachment 4 for the updated Punch List items to be resolved for Phase L.
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1. Framing wall complete between offices 5167 and 5166.

2. View of framing and the above ceiling HVAC unit in office 5176.
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3. Drywall installation for offices 5142, 5143, and conference room 5148 on the 5% floor
e

4. Mudding, tapping, and door frame installation for offices 5142, 5143, and conference room 5148 on the
5% floor.
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6. Drywal installed in office 5114.
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7. Security work and cable pull beginning on the 5* floor

8. Subfloor fan poWer box installed in office 5143.
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8. Water fountain removed on the 5 floor.

10. View of the dust protection and ventilation tubing near offices 5142, 5143, and conference room 5148.
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11. Drywall muddin and ta completed in conference room 5148

12. New lighting installed in office 5142.
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14. Drywéll, mudding, énd tapping completed at office 5143 on the 5% floor. Drywall going up to ceiling.
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15. Observed cleaning activies on the 5" floor.

16. View 61‘ drywall installation and above ceiling HVAC unit in office 5176. Drywall going up to ceiling.
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17. Covere
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19. Drywall, mudding, and ta

20. Observed negative pressure, air scrubbers, and plastic protection throughout the 5*" flo

4.4  SAFETY

e Safety issues observed shall be noted and promptly reported to the construction contractor,
EPA, and GSA.

15
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ATTACHMENTS:

1. Change Order Log

2a-ComprehensiveProject-Schedule — NOT INCLUDED IN THIS WEEK’S REPORT
2b-Phase H-Project-Schedule - NOT INCLUDED IN THIS WEEK’S REPORT

3. Contactor Two Week Look Ahead
4. Phase I Punch List Items
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Attachment 1

Change Order Log
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ATTACHMENT 1
CHANGE ORDER LOG

EPA Wynkoop Building Interior Tenant Finish Project

Denver, Colorado

- Base Proposal (not a change order) Approved - S 5,334,419.48 - - - - - -
- Move Contract {not a change order) Approved - - - N1752881 | S 663,655.86 S 663,655.86
R
1 Add CO, and Caprolactam to IAQ analyte list Approved 1/25/2018 S 5,706.75 - - - - - R
2 Structural floor review for files pallet storage Approved 1/24/2018 S 630.00 - - - - - -
3 Add security back into contract Approved 1/27/2018 - S 709,999.27 - - - - -
4 Carpet on 3rd floor collaboration area Approved 3/1/2018 S 6,882.75 - - - - - -
5 Credit for Lessor's loading dock fencing and gates Approved --- S (13,136.55) - - - - - -
6 fAer;tenna - design fees to produce site line plans + 5% Lessor Approved 3/15/2018 S 1,890.00 i i i i i i
7 Add dedicated circuit for printer (QTY 1) Approved 3/15/2018 S 778.05 - - - - - -
8a Add 2 more dedicated circuits for printers (QTY 2) Approved 3/15/2018 S 2,043.90 - - - - - -
8b Relocate/Install shelving on 5th floor” Approved 5/16/2018 - - N1752881 | $ 5,915.70 S 5,915.70
8c Phase 1 move credit Approved 5/16/2018 - - N1752881 S  (4,257.73)| § (4,257.73)
8d 3rd floor library modification Approved 5/16/2018 - - N17528381 | S 4,589.55 S 4,589.55
9 Add UPS power circuits to all telecom rooms Approved 3/22/2018 S 40,099.50 - - - - - -
10 Add for security enterprise Approved 3/28/2018 - S 285,784.98 - - - - -
11 Credit to keep data center pre-action system in-place Approved 4/23/2018 S (8,977.50}) - - - - -
15 PDU Whip Demo on 3rd Floor Approved 5/1/2018 S 4,883.55 - - - - -
17 Change Order to original LINX Security contract Approved 5/1/2018 - S 95,057.84 - - - - -
e |
5 Antenna - installation Pending TBD - - S 7,780.50 S 7,780.50
20 Work station signage Pending TBD S 33,887.07
Total Value-Base and Change Orders: $  5,4098,107.00 | $  1,090,842.09
Total Budget: $§ 6,521,067.00|$ 3,577,500.00
Remaining Budget: § 1,111,960.00|S  2,486,657.91

Note: Base project contract allocation is $5,334,419.48 (did not include security).

5 7| = Tenant Improvements.
* BSAC = Building Specific Amortized Capital.
/ RWA = Reimbursable Work Authorization.
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Attachment 3

Contractor Two Week Look Ahead
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struct

Project Name:

Completion date: 12/28/2018

Mon Tue Wed Thu Fri

Sat Sun Mon Tue Wed Thu Fri

Super: _Richard Abeyta

Construction Rolling Four Week Schedule

Sat Sun Mon Tue Wed Thu Fri

Date
Sat Sun MonTue Wed Thu Fri

Updated Monday _  6/4/2018

Calendar Date---> B R BRI AR L REI R R AR RE AU R AR R 2 27 | 2828

Sub / Supplier | Date called Scheduled Event

Punch Walk Fixes X X
Acoustical Drywall X
Colorado window 30-MayGlazing track install X
Custom Air/DRD 28-MaylHVAC Under Floor Mod X
Custon/Arens Above Ceiling Modifacations X X X X X X X X
Acoustical 29-MaylTape and Finish X X X X
Arch doors 30-MayiDoor and Hardware delivery X
D&K Customs Door Frame/Hardare install X X
Linx Data install X X X
Linx Security Install X X X
Ivan OrkKin 30-May|install new Drinking fountian X X X X
Colorado Windov 30-MayFiels Measure Glazing X X
Acoustical 30-MaylCeiling Grid Patch X X
Splash Paint Prime &1st coat X X X X X X
AC floors 29-May]Raised floor rework

Above celling inspections X
Acousticl Install Ceiling tile X X X
Elements Flooring install X X
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Attachment 4

Phase | Punch List Items
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Printed on Thu jun 7, 2018 at 11:22 am MDT

Job #:17-1163 EPA
1595 Wynkoop
Denver, Colorado 80202

Boots Construction Company

All Punch List items 107 Items
Assighee Compa Assignee Response Balltn Court Status Creator Date Date Due
9 pany Name Status Created
Open ended conduit Closed ( 06/05/ .
107 above the ceiling 2018) 05/18/2018§05/31/2018 {Level 3>3323 Scanner Area Electrical

Spean

CRILR2013108

LZQLE non Throughout Alarm

Closed ( 06/05/ §Chad

105 {Cover open junction box 05/18/2018105/31/2018 {Level 3>3198 Burn-In Room Electrical

2018) Bartlett
104{Re-seat Light Fixtures C'Osi‘éig;—’/zgl Chad 05/18/2018105/31/2018 }Level 3>3195 Data Center Electrical

NCE

Shift door to create 12" Closed ( 05/29f {Chad

99 on the push side 2018) Bartlett

05/15/2018§05/31/2018 {Level 3>3114 Conference Drywall

G

37

diLevel 33300

L& fLevel 33200

Closed ( 05/15/ {Chad
2018) Bartlett

05/15/2018§05/18/2018 {Level 33224 Office

20 g Level 22222 Conferance

Center light fixture in the Closed ( 05/29/

92 room per plan 2018) 05/15/2018405/31/2018 {Level 3>3222 Conference Electrical

91 {Trim rubber base C'Osi‘éig;—’/zgl Chad 05/15/2018]05/31/2018 | Level 33229 Display Floaring

el Glazing

2g 5 iR Bruce Heffher Spern

s Onen Fire Alarm
Page 1 of 5
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Printed on Thu jun 7, 2018 at 11:22 am MDT

Job #:17-1163 EPA
1595 Wynkoop
Denver, Colorado 80202

Boots Construction Company

. Assignee Response Date
Assighee Company Name Status Balltn Court Status Creator Created Date Due

Door frames to

87 |underside to grid at Chad Bartlett Open chad 05/15/2018]06/08/2018 | Level 3 Doors/frames/
; Bartlett Hardware
locations next to glass?
Abeyia Cpen =318 Burn-n Poom
g5 e Bruce Heffnar open el 33138 R i Room Flaning
Closed ( 05/29/ {Chad _

84 plan 2018) Bartiett 05/15/2018§05/31/2018 {Level 33198 Burn-In Rcom Electrical

ot

B

Chad

Closed ( 06/05f DoorsfFrames/
2018) Bartlett 05/15/2018§05/31/2018 il evel 3>3194 Comp Stg Hardware
Zpen 52 EOISTRRSTIEIENRLS EF:

vie:

Giiavel 424158 Comn

Clean paint from the

Closed ( 05/29/

Level 4>4153 Conference -

74 L ubber base 5018) 05/15/2018}05/31/2018 | 5/ = 7 Paint & Wallcovering

73 {install blank cover plates C'OS;’%};;’/ZS’/ ggft?ett 05/15/2018]05/18/2018 iﬁiiéiifé Conference - Electrical

72 Reseat HVAC grille CIos;%iéﬁ))S/ZQ/ gg:ljett 05/15/2018405/31/2018 {Level 3>3170 Support Center Mechanical / HVAC
the ¢ SpRn evel x»3135

70 {Repaintwalls upon Roxanne Marney Open Roxanne g1 52018111/01/2018 | Level 3>3195 Data Center Paint & Wallcovering
project completion Marney

69 ?:i?:gve red tape at Boots Construction Company { Richard Abeyta § Unresolved Richard Abeyta CIos;%iéﬁ))S/ZQ/ gg:ljett 05/15/2018405/31/2018 {Level 3>3195 Data Center General Contractor

68 {Secure door frame trim o IS et |05/15/2018{05/31/2018 | Level 323105 Data Center | poore/Trames/

Chad Doors/Fi
67 |Add sweep and astragals C|os§%£é3§>/29/ Baiiett 05/15/2018105/31/2018 } Level 3>3195 Data Center H;’fdr;fa:mesl
Page 2 of 5
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Boots Construction Company

Assignee Company.

Assignee
Name

Response

Status

Ball In Court

Status

Closed ( 06/05/

Creator

Chad

Date
Created

Date Due

Printed on Thu jun 7, 2018 at 11:22 am MDT

Job #:17-1163 EPA

1595 Wynkoop

Denver, Colorado 80202

66 [Flip ceiling tile around 2018) Bartiett 05/15/20184§05/31/2018 {Level 3>31988 Burn-In Room Ceilings

65 Qﬁg FL)abnrgfket to secure CIost;%ié)?/ZQ/ ggfﬁeﬂ 05/15/2018]05/31/2018 | Level 3>3198 Burn-in Room | Millwork

64 {Carpet at Door Frame CIos;%ié)t)S/lS/ ;‘;ﬁ:gge 05/15/2018105/31/2018 Level 33212 Office Flooring

63 {Door does not latch C'Osi‘éig?/osl ggft?ett 05/15/2018{05/31/2018 | Level 33213 Office a::’g:\{;‘;mes/
a2 Ceneral G

Closed ( 05/29/

61 iCracked lightlens 2018) 05/15/2018405/31/2018 {Level 3>3213 Office Electrical
60 |Cracked light lens C'Osi‘éig;—’/zgl ggft?ett 05/15/2018105/31/2018 | Level 33211 Office Electrical
Roxanne

RaX N top of door

it

=320

58 {Reseattile outside door C|os§%£80)5/15/ mﬁ:gge 05/15/2018]05/31/2018 | Level 3>3224 Office Ceilings

57 |Straighten Light Fixture C'Os%igi’/lsl ;‘;ﬁ:g;‘ie 05/15/2018105/31/2018} Level 33222 Conference Electrical

56 |Adjust tile at light fixture CIos;%iéﬁ))S/ZQ/ ggi?ett 05/15/2018]05/31/2018 | Level 33222 Conference Ceilings

55 |{Reseat ceiling tile C'OS‘;%S)S/ZQ/ mﬁ:gge 05/15/2018{05/31/2018 | Common Throughout Ceilings

54 {Correct Cove Base C'Os%igi’/lsl ;‘;ﬁ:g;‘ie 05/15/2018105/31/2018} Level 33222 Conference Flooring

53 |Re-direct HVAC Registers CIos;%iSO)S/ZQI ;g;::;e 05/15/2018105/31/2018 | Level 3>3222 Conference Mechanical / HVAC

52 fCr’aeri’;”p around door C|os§cci)£80)5/29/ mﬁgge 05/15/2018105/31/2018}Level 33231 Open Collab Paint & Wallcovering

51 finstall WP-20 CIos;%ié)t)S/ZQ/ ggi?ett 05/15/2018105/31/2018 Level 33222 Conference \F;\?ai“ig‘vermgprywa”

50 }install WC-1 Closi‘éig;—’/zgl ggrat?ett 05/15/2018§05/31/2018 {Level 33223 Office Paint & Wallcovering

49 iRepaint soffit C|os§cci)£80)5/29/ g:i?ett 05/15/2018105/31/2018}Level 33231 Open Collab Paint & Wallcovering

48 finstall wood trim C'osigig?w’ 05/15/2018]05/31/2018 | Level 33231 Open Collab Millwork

47 f Open SHEFE Y

46 [Repair grid and tile C'Osi‘gig?/zg/ 05/15/2018]05/31/2018 | Level 33400 Library Ceilings

45 ?rimot\ézvcvgfcﬁzgudmg Boots Construction Company { Richard Abeyta § Unresolved Richard Abeyta Closi%ig?zg/ gg:t(ljett 05/15/2018§05/31/2018 {Level 3>3300 Record Center General Contractor
Page 3 of 5
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Printed on Thu jun 7, 2018 at 11:22 am MDT

Job #:17-1163 EPA
1595 Wynkoop
Denver, Colorado 80202

Boots Construction Company

Assignee Response Date

Balltn Court Status Creator Date Due

Assignee Company Name Status Created

Closed ( 05/29/ {Roxanne

44 ilightlens bowed 2018) Marney 05/15/2018405/31/2018 {Level 3>3322 Office Electrical
43 {Add stop on the door Closed ( 05/29/ {Chad 05/15/2018]05/31/2018 | Level 3>3323 Scanner Area  |General Contractor
2018) Bartlett
) ) ) Closed ( 05/29/ {Chad .
42 tRemove light fixture film 2018) Bartlett 05/15/2018305/31/2018 {Level 3>3323 Scanner Area Electrical
. ) Closed ( 05/29/ {Chad :
41 Clean light fixture 2018) Bartiett 05/15/2018405/31/2018 {Level 33102 Office Cleaners
. Closed ( 05/29/ {Chad )
40 {Clean top of furniture 2018) Bartlett 05/15/2018§05/31/2018 {Level 33101 Office Cleaners
: Closed ( 05/29/ {Chad ) ) )
39 iPaint touch up 2018) Bartlett 05/15/2018405/31/2018 {Level 3>3101 Office Paint & Wallcovering
Cut and reseat window Closed ( 05/29/ {Chad .
38 seal 2018) Bartlett 05/15/2018§05/18/2018{lLevel 3 Glazing
7 iAgd bead of Poxanne
Marne
g Roxanne i Spern diLevel X

onferance

35 Drywali and paint RoxaEnne M

Closed ( 05/29/ iChad

34 iClean furniture 2018) Bartiett 05/15/2018305/31/2018{Level 33115 Office Cleaners
33 tSr?;ﬁctoar!rlmtig? way down C|os§%£80)5/15/ mﬁ:gge 05/15/2018105/31/2018 fLevel 3>3100 Open Area Paint & Wallcovering
32 |Replace light fixture lens C'Os%ig’/zgl ggrat?ett 05/15/2018]05/31/2018 | Level 3>3115 Office Electrical
31 gj:kin corner of light CIos;%iSO)S/ZQI ;g;::;e 05/15/2018}05/31/2018 { Level 3>3116 Office Electrical
30 }Erase writing on column Closigié))S/ZQ/ g:i?ett 05/15/2018§05/31/2018 {Level 33117 Office General Contractor
29 {Replace light fixture lens C'osigig?w’ gg:tcljett 05/15/2018]05/31/2018} Level 3>3117 Office Electrical
28 |Replace light lens. C'Osi‘éig;—’/zgl mﬁg;g 05/15/2018{05/31/2018} Level 33117 Office Electrical
27 Zig‘rtftrgﬁg up around C|os§cci)£80)5/29/ g:i?ett 05/15/2018105/31/2018 } Level 33300 Record Center  }Paint & Wallcovering

Closed ( 05/29/ {Roxanne

26 Touch up shelves 2018) Marney 05/15/2018§05/31/2018 {Level 3=3603 Print/Support Millwork

25 ipaint touch up soffit C'Os%igi’/zgl ggrat?ett 05/15/2018}05/31/2018 |Level 3 Paint & Wallcovering

24 |Align Shelves CIos;%iSO)S/B/ ;‘;ﬁgge 05/15/2018§05/31/2018 | Level 3>3603 Print/Support Millwork

23 }Paint around FA device Closi%igi’lzg/ gg:t(ljett 05/15/2018§05/31/2018 i Level 3>Back Mechanical Room {Paint & Wallcovering
Page 4 of 5
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Boots Construction Company

Add screws to cover

Assignee Company.

Assignee
Name

Response
Status

Ball In Court

Status

Closed ( 05/29/

Creator

Chad

Date
Created

Date Due

Printed on Thu jun 7, 2018 at 11:22 am MDT

Job #:17-1163 EPA
1595 Wynkoop

Denver, Colorado 80202

22 plate 2018) Bartiett 05/15/2018§05/31/2018 { Level 3>Back Mechanical Room jGeneral Contractor
21 'crfjig;o"e Base under C|os§%£80)5/15/ mﬁ:gge 05/15/2018105/31/2018 f Level 3>3603 Print/Support Flooring
20 Séf“a:étg;gsh up existing CIos;%ié)t)S/ZQ/ ;‘;ﬁ:gge 05/15/2018105/31/2018 {Common Throughout Ceilings
19 gzlﬁ’n':;i?é;ﬁig’gles C'Osi‘éig;—’/zgl mﬁg;g 05/15/2018{05/31/2018 }Common Throughout Ceilings
18 5:;’;“0“”‘ up at biue C|os§cci)£80)5/29/ g:i?ett 05/15/2018105/31/2018 | Level 33125 Office Paint & Wallcovering
17 {Seat ceiling tile CIos;%ié)t)S/ZQ/ ggi?ett 05/15/2018{05/31/2018 {Level 33125 Office Ceilings
16 {Seat celling tiles C|os§%£§)5/29/ ggft?ett 05/15/2018]05/31/2018 | Level 33126 Files Ceilings
15 }paint around FA device C|os§cci)£80)5/29/ g:i?ett 05/15/2018]05/31/2018{ Level 3>3126 Files Paint & Wallcovering
14 ;“ds‘jzas‘gfggngti'ea”d C'OS‘;%;?’OS/ ggfﬁeﬂ 05/15/2018105/31/2018} Level 3>3126 Files Ceilings
13 |Reseat HVAC diffuser C'Os%igf’/osl ggrat?ett 05/15/2018105/31/2018} Level 3>3126 Files Mechanical / HVAC
12 {Base on exterior CIos;%iSO)S/B/ ;‘;ﬁgge 05/15/2018}05/31/2018 Flooring
11 {Paint touch up C'OS‘;%S)S/ZQ/ ggfﬁeﬂ 05/15/2018105/31/2018 }Level 3>3126 Files Paint & Wallcovering
10 {Paint touch up C'Os%igi’/zgl ;c;f:g;‘ie 05/15/2018]05/31/2018 | Common Throughout Paint & Wallcovering
9 |Replace ceiling tile C'OS‘Z%SO)G/OW ggi?ett 05/15/2018]05/31/2018 | Level 33126 Files Ceilings
8 |Clean wall in corridor C|os§cci)£80)5/29/ mﬁgge 05/15/2018]05/31/2018 | Level 3336 Yoga Cleaners
7 Bliis crac Royanneg Marneay Open Rc;xan = L& L
darrpsy

6 |install Rubber Base C'Osi‘éig;—’/zgl mﬁg;g 05/15/2018105/31/2018 | Level 3336 Yoga Flooring
5 install electric strike C|os§cci)£80)5/29/ g:i?ett 05/15/2018105/31/2018} Level 3336 Yoga E:Sﬁ::mes/
4 iReseat ceiling tile CIos;%ié)t)S/ZQ/ ggi?ett 05/15/2018]05/31/2018} Level 33138 Fitness Center  |Ceilings
3 {Clean rubber base C'Os%igi’/zgl ggrat?ett 05/15/2018]05/31/2018 { Level 33138 Fitness Center | Cleaners
2 {paint touch up CIos;%iSO)S/ZQI ggi?ett 05/15/2018§05/31/2018 | Level 3>3138 Fitness Center  {Paint & Wallcovering
1 }install rubber base CIost;%ié)?/ZQ/ ggfﬁeﬂ 05/15/2018]05/31/2018 | Level 3>3138 Fitness Center | Flooring
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